

From: jasmine@fashiondistrict.org
To: ["Nishith Dhandha"](#); ["Rena Leddy"](#); ["Nate Hayward"](#); ["Joseph Gallegos"](#); ["Rudy Aguilar"](#)
Cc: ["Lawrence Lin"](#); ["Robert Gutierrez"](#)
Subject: RE: Los Angeles Street Project - 2-week schedule: 4/24 to 5/5
Date: Friday, April 21, 2017 10:01:00 AM

Good Morning Nishith

Thank you for the update, it's been posted to our website and will be distributed shortly.

Good news, I was able to get in contact with the Property Owner for 828 & 826 Los Angeles (same owner) and informed him of the projected timeline. He has no problem opening the gates once we establish the true date of work, which I will provide as soon as it becomes available.

Have a great day,

JASMINE RAMOS
PROJECT MANAGER
LA FASHION DISTRICT BID
110 E 9TH ST, SUITE A1175
213-488-1153 EXT. 713

From: Nishith Dhandha [mailto:nishith.dhandha@lacity.org]

Sent: Thursday, April 20, 2017 4:47 PM

To: Rena Leddy <rena@fashiondistrict.org>; Nate Hayward <nate.hayward@lacity.org>; Joseph Gallegos <joseph.gallegos@lacity.org>; Rudy Aguilar <rudy.aguilar@lacity.org>

Cc: Jasmine Ramos <Jasmine@fashiondistrict.org>; Lawrence Lin <lawrence.lin@lacity.org>; Robert Gutierrez <robert.gutierrez@lacity.org>

Subject: Los Angeles Street Project - 2-week schedule: 4/24 to 5/5

We will continue on work on the east side of Los Angeles St. from 9th St. to 8th St. Although not shown on our 2-week look ahead, the intersection of Olympic and Los Angeles will be resurfaced and re-profiled at night during the weekend of 4/22.

A critical need to complete our work in a efficient manner with regard to our crew and material resources will be coordination with owners and tenants to open or partially open rolling gates by 8am where they obstruct our ability to demo and cleanly pour/finish concrete to building entries and walls. Thanks go to the BID for helping us out on this coordination effort.

The week of 5/1, we may need assistance with the owner/tenants for 826-828 S. Los Angeles St. If the BID could reach out to them making them aware of the issue and that the exact date of early opening will provided 2-3 days in advance of the actual work.

In the future, I will provide the addresses of properties where this issue needs assistance to be resolved in these emails.

Please see attached 2-week look ahead.

As always Rena, Nate,

Would it be possible to post this information for distribution to the community and/or the affected owners/tenants.

Thanks.

--

Nishith Dhandha
Engineering Division | Landscape Architect
Bureau of Street Services | Department of Public Works
1149 South Broadway, 4th Floor
Los Angeles, CA 90015
O: (213) 847.0974 | E: nishith.dhandha@lacity.org

